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What’s happening now? 
 

Public Works Director Steve Badum presented a 
project update during the August 9 City Council Study 
Session.  During the presentation, Mr. Badum 
confirmed there have been some setbacks, but the 
project is still on schedule for a December 2012 
completion and move-in.   
 

The project team constantly evaluates the project 
schedule making changes to work sequence to keep 
moving forward.  “We look at the project way out 
ahead to identify potential problems along the way and 
bring it to the design teams attention,” said William 
Hahn project manager with C.W. Driver.  “Getting a 
hold of issues early on then we can make those 
changes without any delay or monetary impacts to the 
project.” 
 

Construction update 
 

The basement section of the City Hall office building is 
starting to take shape (steel structure in the upper right 
photo).  This area is the future home of the emergency 
readiness center.  The parking structure portion of the 
project was bid as design / build which allowed for a 
design with open areas against the MacArthur shoring 
wall for natural light to cascade down (see photo 
below).  Both levels of the parking structure have been 
poured and landscape materials will eventually climb 
the exterior walls. 
 
“I am pleased in watching this project proceed,” 
Councilmember Rush Hill said during the August 9 
Study Session.  “This is the first major project that the 
City has done in the construction management mode 
and I think it is the right process and being done and 
executed well.” 

Construction costs as of July 30, 2011: 
 

•  Total construction contract:  $104,306,931.  
•  Expended:  $19,904,865.  
•  Construction contingency items: 

o minor landslide repairs during excavation of 
north parcel park, $34,842. 

o grading refinements due to revised design 
adjacent to wetlands, $91,620. 

o storm damage, $61,773 (submitted to FEMA for 
reimbursement). 

o utility and boiler relocations, $264,845. 
o plan check revisions to shoring wall, $144,790. 
o unforeseen soil conditions/rock, $37,000. 
o deletion of retaining wall, ($125,000). 
o Stone stair trends-allowance overrun, $12,287. 
o Design of power inverter, $89,786. 
o Over-excavation for library & waterproofing, 

$29,858. 

•  Owner’s contingency change orders:  $0. 
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Preparing the parking structure’s second floor  
for the concrete pour 
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Parking structure view from the library 

North parcel - site of future dog park & walking trails Protected environmentally sensitive wetlands area 
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Find out more online 
 

The City’s website has an entire section dedicated to the 

Civic Center and Park Project with a full project 

description, links to design renderings, ongoing 

construction photos, and presentations given before the 

City Council.  Visit newportbeachca.gov/civiccenter for 

more project information. 

P r o j e c t  P h o t o s  

Who can I contact? 
The City’s construction management team is available to 

respond to your questions and concerns: 

 Project Manager William Hahn 

949-261-5100 | whahn@cwdriver.com 

 Public Works Director Stephen Badum 

949-644-3311 | sbadum@newportbeachca.gov 


